
RECOVERY PROJECT OR ACTIVITY / 

ACCELERATED MILESTONE TITLE

MILESTONE DUE 

DATE

EXPECTED ACCELERATED COMPLETION 

DATE WITH ARRA FUNDING
STATUS

INL-Cleanup of Surplus Nuclear Facilities -- CPP-

601/640 Complex D&D
Post 2012 9/30/2011

On Schedule to be Met by Expected Accelerated 

Completion Date (NOTE: CPP-601 is approximately 

2 months ahead of schedule, CPP-640 will be 

completed by the end of April 2010)

INL-Cleanup of Surplus Nuclear Facilities -- VCO 

Lines under TRA-632 building
9/30/2013 9/30/2011

On Schedule to be Met by Expected Accelerated 

Completion Date (NOTE: CERCLA Action 

Memorandum for TRA-632 Hot Cells D&D has been 

approved and decontamination work on Hot Cells is 

underway)

Submit Corrective Action Unit 367 Corrective Action 

Investigation Plan
12/15/2010 12/31/2009 Met

Submit Corrective Action Unit 367 Corrective Action 

Decision Document
7/13/2011 11/10/2010

On Schedule to be Met by Expected Accelerated 

Completion Date

Submit Corrective Action Unit 374 Corrective Action 

Investigation Plan
12/15/2017 2/26/2010

On Schedule to be Met by Expected Accelerated 

Completion Date

Submit Corrective Action Unit 374 Corrective Action 

Decision Document
7/13/2018 1/5/2011

On Schedule to be Met by Expected Accelerated 

Completion Date

Submit Corrective Action Unit 375 Corrective Action 

Investigation Plan
12/15/2014 4/30/2010

On Schedule to be Met by Expected Accelerated 

Completion Date

Submit Corrective Action Unit 375 Corrective Action 

Decision Document
7/13/2015 3/16/2011

On Schedule to be Met by Expected Accelerated 

Completion Date

Submit Corrective Action Unit 106 Corrective Action 

Investigation Plan 
11/13/2012 6/16/2010

On Schedule to be Met by Expected Accelerated 

Completion Date

Submit Corrective Action Unit 106 Corrective Action 

Decision Document
9/11/2013 4/5/2011

On Schedule to be Met by Expected Accelerated 

Completion Date

ETTP K-27 Building Characterization and Pre-

Demolition Ready -- High Risk Equipment CS
1/13/2011 4/13/2010

Expected Accelerated Completion Date changed to: 

"TBD", since this project was de-scoped and the 

ARRA funds are being redirected toward demolition 

of Building K-33 at ETTP instead

Bldg 3026 C&D Wooden Structure D&D -- Waste 

Handling Plan (WHP)
8/15/2009 5/14/2009 Met

Bldg 3026 -- CS Initiated 9/18/2011 September-09 Met

Bldg 3026 -- Phased Construction Completion Report 

(PCCR)
9/30/2012 June-10

On Schedule to be Met by Expected Accelerated 

Completion Date
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2000 Complex D&D Project -- WHP (NW Quad) 8/12/2011 December-09 Met

2000 Complex -- PCCR 4/19/2013 June-11
On Schedule to be Met by Expected Accelerated 

Completion Date

SWSA 3 -- BV Burial Grounds -- Completion 2030 September-11
On Schedule to be Met by Expected Accelerated 

Completion Date

Y-12 Salvage Yard, Scrap Removal -- WHP 6/25/2010 3/12/2009 Met

Y-12 Salvage Yard, Scrap Removal -- CS 9/30/2010 May-10 Met

Y-12 Salvage Yard, Scrap Removal -- PCCR 2014 September-11
On Schedule to be Met by Expected Accelerated 

Completion Date

UEFPC West End Mercury Area (WEMA) Storm 

Sewer Remediation -- PCCR
8/19/2012 September-11

On Schedule to be Met by Expected Accelerated 

Completion Date

Alpha 5 Legacy Material Disposition Project -- WHP 8/9/2011 September-09 Met

Alpha 5 Legacy Material Disposition Project -- PCCR 7/24/2012 September-11
On Schedule to be Met by Expected Accelerated 

Completion Date

Biology Complex D&D (scope does not include the 

main 9207 Biology building) -- WHP
2025 December-10

On Schedule to be Met by Expected Accelerated 

Completion Date

Biology Complex D&D (scope does not include the 

main 9207 Biology building) -- PCCR
2030 September-11

On Schedule to be Met by Expected Accelerated 

Completion Date

9206 filter house demolition -- WHP 2018 June-10
On Schedule to be Met by Expected Accelerated 

Completion Date

9206 filter house demolition -- CS 2019 June-10
On Schedule to be Met by Expected Accelerated 

Completion Date

9206 filter house demolition -- PCCR 2022 September-11
On Schedule to be Met by Expected Accelerated 

Completion Date

Nuclear Facility D&D-Paducah -- Submit the D1 

D&D Generic EE/CA to US EPA & the 

Commonwealth of KY 

2/10/2010 9/4/2009

Met (NOTE: Site is not pursuing a "Generic" EE/CA 

at this time.  Due to the need to accelerate for ARRA, 

the site tailored the documents to be specific to the C-

340 and C-746-A East End Smelter buildings that 

are scoped for Paducah ARRA)

PADUCAH
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Nuclear Facility D&D-Paducah -- Submit the D1 

Generic Action Memorandum to US EPA & the 

Commonwealth of KY 

9/30/2010 10/27/2009

Due Date changed to 02/26/2010 with regulators' 

approval (NOTE: Site is not pursuing a "Generic" 

Action Memorandum at this time.  Due to the need to 

accelerate for ARRA, the site tailored the documents 

to be specific to the C-340 and C-746-A East End 

Smelter buildings that are scoped for Paducah ARRA)

FFA -- Submit Revision.0 Record of Decision (ROD) 

in support of the P Area Operable Unit (Includes 13 

Subunits with 13 associated milestones)

2/18/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 08/2010, completion in FY 

2015.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date 

(NOTE: Met on 02/18/2010)

FFA -- Submit Revision.0 E-Area Low Level Waste 

Facility, 643-26E (Slit Trenches 1 and 2) Interim 

Remedial Action Implementation Plan (IRAIP)

11/4/2009

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to this IRAIP.)

Met

FFA -- Submit Revision.1 Statement of 

Basis/Proposed Plan (SB/PP) in support of the R Area 

Operable Unit (Includes 13 Subunits with 13 

associated milestones)

5/4/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 01/2011, completion in FY 

2016.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Initiate P Area Operable Unit Early Action 

Remedial Action (RA) Start (Includes 13 Subunits 

with associated milestones)

12/2/2009

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 08/2010, completion in FY 

2015.  Regulator and public review of removal action 

documents is still required.

Met

FFA -- Submit Revision.1 E Area Low Level Waste 

Facility, 643-26E (Slit Trenches 1 and 2) Interim 

Record of Decision (IROD)

11/30/2009

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to the scope of this Interim Remedial Action.)

Met

FFA -- Submit Revision.1 Record of Decision (ROD) 

in support of the P Area Operable Unit (Includes 13 

Subunits with associated milestones)

4/21/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 08/2010, completion in FY 

2015.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date

SAVANNAH RIVER
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FFA -- Submit Revision.0 Record of Decision (ROD) 

in support of the R Area Operable Unit (Includes 13 

Subunits with 13 associated milestones)

8/18/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 01/2011, completion in FY 

2016.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Submit Revision.1 E Area Low Level Waste 

Facility, 643-26E (Slit Trenches 1 and 2) Interim 

Remedial Action Implementation Plan (IRAIP)

4/5/2010

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to this IRAIP.)

On Schedule to be Met by Milestone Due Date

FFA -- Issue E Area Low Level Waste Facility, 643-

26E (Slit Trenches 1 and 2) Interim Record of 

Decision (IROD)

4/19/2010

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to the scope of this Interim Remedial Action.)

On Schedule to be Met by Milestone Due Date 

(NOTE: Met on 01/22/2010)

FFA -- Submit Revision.0 Statement of Basis/ 

Proposed Plan (SB/PP) in support of the D Area 

Operable Unit (Includes 11 Subunits with 11 

associated milestones)

10/19/2009

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 12/2011, completion in FY 

2018.  Regulator and public review of removal action 

documents is still required.

Met

FFA -- Issue Record of Decision (ROD) in support of 

the P Area Operable Unit (Includes 13 Subunits with 

13 associated milestones)

9/7/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 08/2010, completion in FY 

2015.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Submit Revision.1 Record of Decision (ROD) 

in support of the R Area Operable Unit (Includes 13 

Subunits with 13 associated milestones)

12/17/2010

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 01/2011, completion in FY 

2016.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Initiate E Area Low Level Waste Facility, 643-

26E (Slit Trenches 1 and 2) Interim Remedial Action 

Start

8/4/2010

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to the scope of this Interim Remedial Action.)

On Schedule to be Met by Milestone Due Date

FFA -- Initiate Remedial Action (RA) Start in support 

of the P Area Operable Unit (Includes 13 Subunits 

with 13 associated milestones)

8/31/2010

New milestone date TBD.  Scope associated with 

milestone is being ACCELERATED using early 

response action, and will not be performed as post-

ROD remedial action. Under ARRA, accelerated 

cleanup work will be performed as removal action 

PRIOR to Record of Decision, and completed by 

09/2011.  Original cleanup start date (prior to ARRA) 

was 08/2010, completion in FY 2015.  Regulator and 

public review of removal action documents is still 

required.  New Expected Accelerated Completion 

Date is: 03/15/2011.

Due Date changed to 03/15/2011 based on regulatory 

approval of the PAOU extension request submitted on 

September 4, 2009
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FFA -- Issue Record of Decision (ROD) in support of 

the R Area Operable Unit (Includes 13 Subunits with 

13 associated milestones)

5/5/2011

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 01/2011, completion in FY 

2016.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Initiate Remedial Action (RA) Start in support 

of R Area Operable Unit ( Includes 13 Subunits with 

13 associated milestones) 

1/31/2011

New Date TBD.  Scope associated with milestone is 

being ACCELERATED using early response action.  

Under ARRA, accelerated cleanup work will be 

performed as removal action PRIOR to Record of 

Decision, and completed by 09/2011, rather than as 

post-ROD Remedial Action.  Original cleanup start 

date (prior to ARRA) was 01/2011, completion in FY 

2016.  Regulator and public review of removal action 

documents is still required.  New Expected 

Accelerated Completion Date is: 06/06/2011.

Due Date changed to 06/06/2011 based on regulatory 

approval (SCDHEC approval & EPA conditional 

approval) of the FFA Revision 1 Appendix E, Long-

Term Projections for Fiscal Year 2010

FFA -- Issue Record of Decision (ROD) in support of 

the D Area Operable Unit (Includes 11 Subunits with 

11 associated milestones)

2/23/2011

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 09/2011.  Original cleanup start date 

(prior to ARRA) was 12/2011, completion in FY 

2018.  Regulator and public review of removal action 

documents is still required.

On Schedule to be Met by Milestone Due Date

FFA -- Submit Rev. 0 Record of Decision (ROD) for 

Gunsite 012 Rubble Pile, Rubble Pile across from 

Gunsite 012, and ECODS G-3 (NBN) 

4/18/2011

Some (or all) of the cleanup work scope associated 

with this milestone will be ACCELERATED 

(performed before ROD) using early response action, 

and completed by 09/2011.  Original pre-ARRA 

Remedial Action Start date was 03/2012, completion 

in FY 2018. Regulator and public review of removal 

action documents is required.  New Expected 

Accelerated Completion Date is: 09/09/2010.

Due Date changed to 09/09/2010 based on regulatory 

approval (SCDHEC approval & EPA conditional 

approval) of the FFA Revision 1 Appendix E, Long-

Term Projections for Fiscal Year 2010
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